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TRANSMITTAL LETTER FOR THE PROGRESS REPORT FOR SITE RESTORATION
ACTIVITIES FROM 1 NOVEMBER 2006 THROUGH 31 DECEMBER 2006 NAS OCEANA VA

1/10/2007
NAVFAC MID ATLANTIC



DEPARTMENT OF .THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND, MID-ATLANTIC 

9742 MARYLAND AVENUE 
NORFOLK, VA 23511-3095 

50 9 0 IN REPLY REFER TO : 

15 / 0 PHREV4 / 6035 
JAN 1 0 2007 

CERTIFIED V.tAIL - RETURN RECEIPT REQUESTED 

U .S . Env ironmental Protection Agency 
Region III 
Federal Facilities Branch 
Attn: Mr. Greyson Frankl in (Mail Code 3HS11 ) 
1 65 0 Arch Street 
Philadelphia , Pennsy lvania 1 91 03 

Subj : Bimonthly Progress Report 

Dear Mr. Franklin , 

As requ ired by the Naval Air Station (NAS ) Oceana Resource 
Conservation and Recovery Act (RCRA ) 3008 (h ) consent order, please 
find enclosed four (4 ) copies of the current progress report for site 
res toruti on activ ities a t NAS Oceana. Th is report cov ers t he peri od 
from Nov ember 1, 2 00 6 through December 31, 2 00 6 . This report prov ides 
information regarding the regulatory ov ersight of NAS Oceana ' s site 
restoration program as it continues the transition from the EPA ' s RCRA 
program to the Comprehensiv e Environmental Response , Compensation , and 
Liability Act (CERCLA ) program. Although future site activ ities will 
be conducted following the procedural and substantive requirements of 
CERCLA , the RCR4 consent order, and the requirement t o prov ide 
progress r eports, remains in effect. 

A Federal Facilities Agreement (FFA) is being developed for NAS 
Oceana. This FFA, when effectiv e , will supercede the NAS Oceana RCRA 
30 0 8 (h) consent order. 

If you have any questions, please contac Mr. Tim Reisch at (75 ) 
444 - 6890 (e - mail at timo thv .reisch@n a vy .mi l) . 

Enclosures 

Copy to: 

Sincer ely, 
,., 

~e,~Lf /\j J-~1/~U'I 
Robert G. Schirmer , P . E. 
By direction of the 
Commanding Officer 

CNRMA (N45 ) (Sean Heaney, Regional Environmental Group, Yorktown ) 
VDEQ (Steve Mihalko ) 
Ad..ministrativ e Record File (NAS Oceana , Virginia Beach , VA) 
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RCRA Administrative Order on Consent 
Na val Air Station Oceana 
Virginia Beach, Virginia 

NOVEMBER - DECEMBER 2006 



BIMONTHLY PROGRESS REPORT 

Description: RCRA Administrative Order on Consent 
Naval Air Station Oceana, Virginia Beach, Virginia 

U.S. Navy Project Manager: Mr. Tim Reisch 

CH2M HILL Project Manager: Ms. Laura Cook 

Reporting Period: From: 10/01/06 To: 12/31106 

PARTNERING 

• The twenty-seventh NAS Oceana Project Management Team (NASO-PMT) meeting was 
held during this reporting period on December 5, 2006 in Richmond, VA. The major items 
of discussion specific to Oceana were: 

v' NASO Resource Conservation and Recovery Act (RCRA) Consent Order 

v' Review of SWMU history, previous investigation results, summary of action 
determination and risk management decisions: 

• 

• 

• 

• 

• 

SWMU 1- West Woods Oil Disposal Pit 

SWMU 24 -: Building 824 Bowser 

SWMU 2B - Line Shacks 130- 135 

SWMU 2C - Line Shack 400 

SWMU 2E - Line Shack 109 

v' Review Proposed Plan (PP) -proposed remedies and NASO-PMT comments: 

• SWMUs 1 & 24-No Further Action (NFA) 

• SWMUs 2B, 2C, & 2E - Continued Enhanced Bioremediation 

v' Review Decisions Documents (DD) - selected remedy and exit strategy and NASO
PMT comments. 

• As all work performed at NAS Oceana is presented and discussed with the partnering team, 
the partnering meeting minutes contain detailed of each meeting, and are reviewed and 
approved by the entire team before being issued as final minutes to the Tier II team. The 
meeting minutes summarize the discussions and consensus agreements reached for the 
above topics, but do not contain the attachments (meeting handouts). 
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.-- NAS OCEANA BIMONTHLY PROCGRESS REPORT NOVEMBER 1, 2006- DECEMBER 31, 2006 

SWMUs 1&24 

Description of Activity Accomplished This Reporting Period: 

• The Navy issued a revised NFA PP and a draft DD for SWMUs 1 and 24. The NASO-PMT 
discussed these documents during the December 2006 PMT meeting. During the discussion, 
revisions were made to the documents, and the team agreed to submit the documents for legal review. 

Description of Activity To Be Accomplished Next Reporting Period: 

• The Navy will respond to regulatory comments, and issue a revised PP to address comments, if 
necessary. Following this review of the PP, it will be advertised for a 30-day public comment period. 
During the 30-day public comment period, a public meeting will be held to address any additional 
comments/concerns regarding the proposed remedy proposed. 

• The Navy will respond to regulatory comments received during the legal review of the DD. The 
Navy will respond to and incorporate, as deemed necessary, any comment received during the public 
comment period. Upon resolution of comments, the Navy will issue a Final DD for SWMUs 1 & 24. 

SWMU 2B, 2C and 2E 

Description of Activity Accomplished This Reporting Period: 

• The Navy issued a revised PP and a draft DD for SWMUs 2B, 2C, and 2E for Continued Enhance 
Bioremediation. The NASO-PMT discussed these documents during the December 2006 PMT 
meeting. During the discussion, revisions were made to the documents, and the team agreed to 
submit the documents for legal review. 

Description of Activity To Be Accomplished Next Reporting Period: 

• The Navy will respond to regulatory comments, and issue a revised PP to address comments, if 
necessary. Following this review of the PP, it will be advertised for a 30-day public comment period. 
During the 30-day public comment period, a public meeting will be held to address any additional 
comments/concerns regarding the proposed remedy proposed. 

• The Navy will respond to regulatory comments received during the legal review of the DD. The 
Navy will respond to and incorporate, as deemed necessary, any comment received during the public 
comment period. Upon resolution of comments, the Navy will issue a Final DD for SWMUs 2B, 2C, 
and 2E. 

PROBLEMS ENCOUNTERED/UNRESOLVED THIS REPORTING PERIOD 

• None. 

SCHEDULING VARIANCES 
• None. 

DELIVERABLES 
• The revised NAS Oceana Tier 1 Partnering Team's Goals are attached as Attachment (1). 
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Oceana Partnering Team Goals for Fiscal Year 2007 

Revised December 2006 

Attachment (1) 

Reporting Task Target Date 
Proposed Plan for SWMUs 1and24 and SWMUs 2B, 2C, and 2E 12/05/06 
(team review) 

Proposed Plan for SWMUs 1and24 and SWMUs 2B, 2C, and 2E 01/31/07 
(legal review) 

Public Comment Period 02/01/07 - 03/03/07 
Proposed Plan for SWMUs 1and24 and SWMUs 2B, 2C, and 2E 

Public Meeting 02/07 
Proposed Plan for SWMUs 1 and 24 and SWMUs 2B, 2C, and 2E 

Decision Document for SWMUs 1and24 and SWMUs 2B, 2C, and 2E 12/05/06 
(team review) 

Decision Document for SWMUs I and 24 and SWMUs 2B, 2C, and 2E 01/31/07 
(legal review) 

Final Proposed Plan for SWMUs I and 24 and SWMUs 2B, 2C, and 2E 03/03/07 


